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SUMMARY: 
 
The Department of Transportation (Department) is presenting this item as an Informational Item.  
The item provides the status of locally-administered State Transportation Improvement Program 
(STIP) projects that received a construction allocation in Fiscal Year 2005-06. 
 
The California Transportation Commission (Commission) allocated construction funds totaling 
$25,214,000 for 44 locally-administered STIP projects between July 2005 through February 2006.  
As of June 19, 2006, 35 projects totaling $13,799,000 have been awarded, and one project for 
$792,000 has been cancelled and the funds will lapse. 
 
There are eight projects remaining that have been voted but not yet awarded under the Fiscal Year 
2005-06 Allocation Plan criteria timeframe of six months.  The agencies anticipate awarding two 
contracts on time and canceling one project, while the other five projects have been granted time 
extensions.  All eight projects, totaling $10,623,000, are shown on the attached list. 
 
BACKGROUND: 
 
On July 14, 2005, the Commission adopted the Fiscal Year (FY) 2005-06 STIP/SHOPP Allocation 
Plan and Criteria requiring agencies receiving an allocation in FY 2005-06 to award the contract 
within six months or request a time extension.  The policy also requires the receiving agencies to 
report back after four months of vote as to the status of award. 
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Project Construction Allocations For Fiscal Year 2005-06
Subject to 6-month Deadline Per Fiscal Year 2005-06 STIP/SHOPP Allocation Plan and Criteria
Projects Voted Not Awarded After Four Months
As of June 19, 2006

Agency Name Project Title PPNO
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

Lassen County Skyline Road Corridor 
Improvements

02-2121 18-Aug-05 31-Aug-06 (1) $6,871,000 The project is currently 
being advertised.  The 
County plans to award the 
contract in July 2006.

City of Los 
Angeles

Historic Watts Train 
Station Museum

07-3174 18-Aug-05 31-Aug-06 (1) $105,000 The project will be 
awarded by the extended 
deadline.

City of 
Placentia

Placentia Avenue Grade 
Separation, Melrose 
Avenue Grade Separation 
and Bradford Avenue 
Crossing Closure

12-9656 29-Sep-05 30-Sep-06 (2) $2,200,000 The project will be 
awarded by the extended 
deadline.

San Gabriel San Gabriel Boulevard 
Master Plan of 
Improvements

07-3434 3-Nov-05 31-May-07 (3) $297,000 The City anticipates 
submitting the request for 
authorization to  proceed 
with construction to the 
Department in July 2006. 
The City will then 
advertise the project.

Los Angeles Cultural Crescent Blue 
Line Entrance and Parking

07-3435 15-Dec-05 31-Dec-06 (3) $303,000 The project will be 
awarded by the extended 
deadline.

San Bernardino 
Associated 
Governments

Route 210 Landscaping 
(Segment 3)

08-1111A 2-Feb-06 31-Aug-06 $404,000 The project will be 
awarded on time.

San Bernardino 
Associated 
Governments

Route 210 Landscaping 
(Segment 4)

08-1111B 2-Feb-06 31-Aug-06 $359,000 The project will be 
awarded on time.

Hughson Pedestrian Improvement 
Project (Phase 1)

10-0019B 2-Feb-06 31-Aug-06 $84,000 The project will be 
cancelled.

Total $10,623,000

(1) These are extended deadlines approved in February 2006  (Waiver-06-02).
(2) These are extended deadlines approved in March 2006  (Waiver-06-08).
(3) These are extended deadlines approved in June 2006  (Waiver-06-26).
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